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Arms Trade Treaty Voluntary Trust Fund - Final Report 

Project Number ATT.VTF.G2022.003NGA  

Grantee name Nigeria  

Project title Drafting and validation of a comprehensive national 

legislation for the Arms Trade Treaty implementation 

 

Grant Amount USD 99,658 

 

 

Final Report submission date 15 October 2023  

Period covered under this 

report  

(MM/DD/YY – MM/DD/YY) 

14 November 2022 to 15 October 2023  

1. Project activities and outcomes 

a Describe the project outcomes. 

     The project outcomes under the 2022 ATT-VTF project schedule were: 1) The Gap analysis 
report of the reviewed laws with recommendations; 2) Reviewed and validated Gap analysis report 
by stakeholders; 3) Draft comprehensive national legislation for ATT; 4) Three (3) day Technical 
Session on draft national legislation; 5) There was a need to request for an approval from ATT to 
use the 2nd tranche payment to host the critical stakeholders identified along with other 
stakeholders during the previous session; thereby replacing the pre-scheduled validation meeting 
with the members of parliament. Thereafter, Stakeholders revisited and adopted the draft 
comprehensive national legislation for ATT at a two (2) day technical session; and 6) Production of 
a guide to ATT implementation. 

b Describe how the project has assisted your implementation of the ATT. 

The Project assisted our implementation of ATT by revealing our obsolete firearm laws during the 
mapping exercise of our existing laws and gap analysis review by stakeholders as well as the 
identification of critical stakeholders whose valuable inputs led to the adoption of the draft 
comprehensive national legislation for ATT in Nigeria 

c List all States that benefitted from the project. 

Nigeria only. 

d Were all the project activities as specified in the Project Schedule (see Annex G) 
completed?  

Yes  No  

If no, explain why and describe any problems, constraints and difficulties experienced in 
implementing the project. 
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Project progress must be indicated against the Project Schedule (see Attachment 1). Please 
indicate the Status of all activities highlighted in YELLOW in the Project Schedule. Please also 
include comments where you think appropriate (e.g. to explain why certain activities have not 
been completed on time). 
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What recommendations would you make in this regard? 

We recommend that ATT avails Nigeria the opportunity to embark on a project to create a 
National Control List of Conventional Arms towards implementation of ATT in Nigeria 

e How would you rate the relevance of the project (was the project suited to existing 
priorities and policies of the benefitting State(s))?  

Not relevant at all Not very relevant Moderately 
relevant 

Relevant Very relevant 

☐ ☐ ☐ ☐ ☒ 

Explain your answer: 

The project is very relevant because it is suited to present day realities and challenges faced by 
Nigeria in combating illicit arms transfer and their diversion in the country 

f How would you rate the effectiveness of the project (to what extent has the project 
attained its stated objectives)?  

Not effective at all Not very effective Moderately 
effective 

Effective Very effective 

☐ ☐ ☐ ☐ ☒ 

Explain your answer: 

The project has attained its stated objectives through refinement of our laws and awareness of 
stakeholders on the need to domesticate the ATT in the country.  

g How would you rate the efficiency of the project (to what extent were the project results 
attained on time and within budget)?  

Not efficient at all Not very efficient Moderately 
efficient 

Efficient Very efficient 

☐ ☐ ☐ ☐ ☒ 

Explain your answer: 

The project was very efficient with results attained on time however with the high rate  of 
inflation within the country, we still were able to manage and implement within the budget. 

h Please describe the impact of the project (i.e. the positive or negative changes or effects 
that the project results have on the surrounding circumstances).   

Stakeholders unanimously agreed on the urgent need to create a national control list of arms 
towards starting the process of domestication of the law in the country to forestall illicit arms 
transfer and its diversion in the country 
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i How would you rate the sustainability of the project (to what extent can the project 
benefits continue after the project has finished)?  

Not sustainable at 
all 

Not very 
sustainable 

Moderately 
sustainable 

Sustainable Very sustainable 

☐ ☐ ☐ ☐ ☒ 

Explain your answer: 

The project is very sustainable due to the fact that stakeholders are now aware of the gains of 
domesticating the ATT in our national legislation and the MOD in partnership with the project 
implementing partner, IANSA-Women Network (Nigeria) has been at the forefront in driving it to 
fruition. 

j How did the Project contribute to the progress of joining the Arms Trade Treaty? 

The Project has contributed to the progress of joining ATT amongst many others, better 
understanding of the treaty obligations, effective collaboration with stakeholders, etc. 

 

k How will the Project outcomes be further used or applied in the future? Are there plans 
for the activities to be continued or for the experience gained to be shared? 

There are plans to continue activities with the national control list and subsequently the process 
of domestication with the members of parliament for the draft legislation to become a law.  

2. Final expenditure report 

Please complete the Worksheet titled ‘input’ in the VTF Expenditure Template – Final Report 
(Nigeria) in Attachment 2.-Attached



 

Page 6 of 7 
 

3. Certification 

Please complete a separate certification for each consultant engaged to undertake the project 
activities that have been implemented. 

For the purposes of this certification: 

Grantee means Ministry of Defence 

Consultant means Mr. Leonard Tettey 

I O. M. Mustapha (Mrs.) being a person duly authorised by the Grantee hereby certify that: 

1. The Consultant was engaged by the Grantee on or after the date the Grant Agreement 

was executed to deliver services to the Project. 

2. The service provided by the Consultant to the Grantee has been completed in 

accordance with the Grant Agreement. 

3. The amount paid by the Grantee to the Consultant for the provision of services to help 

implement the Grant project to date is [$4000.00] 

4. I have attached the tax invoice provided to the Grantee by the Consultant for the 

provision of services for the Grant project to date. 

5. I have attached a receipt from the Consultant confirming that the amount referred to in 

3 above has been paid in full by the Grantee. 

6. All the information I have provided to the ATT Secretariat (including the contents of this 

declaration) is complete, true and correct. 

7. I am aware of the Grantee’s obligations under their Grant Agreement, including the 

need to keep the ATT Secretariat informed of any circumstances that may impact on 

the objectives, completion and/or outcomes of the agreed project. 

8. I am aware that the Grant Agreement empowers the ATT Secretariat to terminate the 

Grant Agreement and to request repayment of funds paid to the Grantee where the 

Grantee is in breach of the Grant Agreement. 

 

 
Signed ................................................................................. Date 12-10-2023 

[Director, Joint Services/ATT National Focal Point] 

 
Please submit this report and signed declaration to ATT Secretariat along with; 

• A copy of the tax invoice issued to you by the Consultant for the provision of services 

• Proof the Consultant was paid. This could be a receipt issued to you by the Consultant or 

a bank statement. 
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4. Certification 

Please complete a separate certification for each consultant engaged to undertake the project 
activities that have been implemented. 

For the purposes of this certification: 

Grantee means Ministry of Defence 

Consultant means Mr.Benjamin Ekeyi 

I O. M. Mustapha (Mrs.) being a person duly authorised by the Grantee hereby certify that: 

9. The Consultant was engaged by the Grantee on or after the date the Grant Agreement 

was executed to deliver services to the Project. 

10. The service provided by the Consultant to the Grantee has been completed in 

accordance with the Grant Agreement. 

11. The amount paid by the Grantee to the Consultant for the provision of services to help 

implement the Grant project to date is [$4,000.00] 

12. I have attached the tax invoice provided to the Grantee by the Consultant for the 

provision of services for the Grant project to date. 

13. I have attached a receipt from the Consultant confirming that the amount referred to in 

3 above has been paid in full by the Grantee. 

14. All the information I have provided to the ATT Secretariat (including the contents of this 

declaration) is complete, true and correct. 

15. I am aware of the Grantee’s obligations under their Grant Agreement, including the 

need to keep the ATT Secretariat informed of any circumstances that may impact on 

the objectives, completion and/or outcomes of the agreed project. 

16. I am aware that the Grant Agreement empowers the ATT Secretariat to terminate the 

Grant Agreement and to request repayment of funds paid to the Grantee where the 

Grantee is in breach of the Grant Agreement. 

 

 
Signed ................................................................................. Date 12-10-2023 

[Director, Joint Services/ATT National Focal Point] 

 
Please submit this report and signed declaration to ATT Secretariat along with; 

• A copy of the tax invoice issued to you by the Consultant for the provision of services 

• Proof the Consultant was paid. This could be a receipt issued to you by the 

Consultant or a bank statement. 










